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President's Performance Contracting 
Challenge Status (October 15, 2015)

Pipeline: Amount of project costs in procurement process and expected to award.  
Awarded: Amount of project costs awarded.
Agency Commitments: Amount in project costs committed to.  Total of pipeline and awarded 
values may exceed commitment value due to additional  projects beyond original agency 
baselines.

Acquisition Plan: Development of agency’s acquisition 
Release NOO: Release of the Notice of Opportunity to perform a performance contract.
Select ESCO: Selection of the Energy Service Company that will perform the work.
Develop PA: Development of the Preliminary Assessment outlining the work to be done.
Issue NOITA: Issuance of the Notice of Intent to Award the contract 
Submit IGA: Submission of the Investment Grade Audit  and  cost/savings proposal.
Submit FP: Submission of the Final Proposal 
Award: Awarding of the contract to the energy service company

Note: Sum of percentages equals 137% due to agency pipeline 
development exceeding $4B PPCC goal. 

Awarded, 
2,282,529,101

Pipeline, 
3,178,152,771

Commitment 
3,972,975,000
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2016 Goal $4B

Total Pipeline / 
Awarded 
$5.46B
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9% Acquisition Plan, $30M

Release NOO, $480M

Select ESCO, $887M

PA Reviewed, $34M

Issue NOITA, $962M

 IGA Reviewed, $389M

FP Reviewed, $34M

Award, $2,283M

Projects Not Started/
No Data, $363M
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